

# Cudahy Comprehensive Plan

## Project Timeline



|  | 2008       |           |           |                                    | 2009      |
|--|------------|-----------|-----------|------------------------------------|-----------|
|  | Background | Visioning | Planning  | Adoption & Implementation Strategy |           |
|  | Quarter 1  | Quarter 2 | Quarter 3 | Quarter 4                          | Quarter 1 |
| <b>Preparation</b>   |            |           |           |                                    |           |
| Task 1.1: Base Map Compilation and Preparation                         |            |           |           |                                    |           |
| Task 1.2: Land Use Inventory and Mapping                               |            |           |           |                                    |           |
| Task 1.3: Data Collection and Analysis                                 |            |           |           |                                    |           |
| Task 1.4: Review and Summarize Existing Plans and Ordinances           |            |           |           |                                    |           |
| Task 1.5: Population, Housing, Employment, and Land Use Forecasts      |            |           |           |                                    |           |
| Task 1.6: Market Overview and Economic Profile                         |            |           |           |                                    |           |
| Task 1.7: Site Conditions and Context Analysis                         |            |           |           |                                    |           |
| <b>Participation</b>   |            |           |           |                                    |           |
| Task 2.1: Team Orientation & Introduction & Project Kick-Off Meeting   |            |           |           |                                    |           |
| Task 2.2: Ongoing Steering Committee and Staff Team Meetings           |            |           |           |                                    |           |
| Task 2.3: Community Vision Workshop                                    |            |           |           |                                    |           |
| Task 2.4: Focus Group (Optional - if City selects)                     |            |           |           |                                    |           |
| Task 2.5: Community Leader Interviews                                  |            |           |           |                                    |           |
| Task 2.6: Intergovernmental Forum                                      |            |           |           |                                    |           |
| <b>Plan Production</b>   |            |           |           |                                    |           |
| Task 3.1: Prepare Committee Review Draft Comprehensive Plan (Draft #1) |            |           |           |                                    |           |
| Task 3.2: Prepare Committee Review Draft Comprehensive Plan (Draft #2) |            |           |           |                                    |           |
| Task 3.3: Public Open House on Draft Plan (up to 2 open houses)        |            |           |           |                                    |           |
| Task 3.4: Draft Plan Public Hearing and Adoption (up to 2 meetings)    |            |           |           |                                    |           |
| Task 3.5: Executive Summary  |            |           |           |                                    |           |
| Task 3.6: Final Comprehensive Plan                                     |            |           |           |                                    |           |