



Public and Steering Committee Meeting Schedule & Agenda Items

Updated: November 24, 2008

January 30, 2008

PROJECT KICK-OFF MEETING:

- ◆ Present Overall Planning Process and Timeline
- ◆ Review Public Participation Plan/Early Efforts
- ◆ Brainstorm Key Issues and Priorities

March 12, 2008

- ◆ CITY DEPARTMENT HEADS MEETING
- ◆ CHAMBER OF COMMERCE PRESENTATION

April 30, 2008: COMMUNITY VISION WORKSHOP

May 7, 2008

Steering Committee/Consultant Meeting One:

- ◆ Review Purpose of Plan and Committee Role
- ◆ Present and Discuss Results of Early Public Participation Efforts
- ◆ Identify Key Priorities and Desired Directions from Committee Members
- ◆ Discuss Issues and Opportunities for Further Feedback
- ◆ Identify Other Community Leaders to Interview

June 4, 2008

Steering Committee/Consultant Meeting Two:

- ◆ Present and Discuss Draft Existing Conditions Report & Maps
- ◆ Present Corridor Planning Areas and Downtown Site Conditions and Context Analyses
- ◆ Market Overview and Economic Profile for Corridor Planning Areas and Downtown
- ◆ Plan for July 2nd Bus Tour

June 27, 2008

Downtown Implementation Team (DIT)/Consultant Meeting:

- ◆ **DIT DOWNTOWN PLANNING INPUT SESSION**

July 2, 2008

Steering Committee/Consultant Meeting Three:

- ◆ Present and Discuss Cudahy Opportunity Map
- ◆ **BUS TOUR OF CORRIDOR PLANNING AREAS AND DOWNTOWN**
Discuss Preliminary Directions for Corridor Planning Areas, Future Land Uses, and Land Use Policies

July-August 2008: INTERVIEWS & INTERGOVERNMENTAL MEETINGS

August 6, 2008

Steering Committee/Consultant Meeting Four:

- ◆ Review Overall Plan Vision and Themes
- ◆ Present and Discuss Future Land Use Map and Land Use Key Policies
- ◆ Discuss Outcomes from Interviews and Intergovernmental Meetings



Public and Steering Committee Meeting Schedule & Agenda Items

Updated: November 24, 2008

August 13, 2008: DOWNTOWN BUSINESS OWNERS & FIRST-TIME HOMEBUYERS MEETINGS

August 22, 2008

DIT/Consultant Meeting:

- ◆ Present Preliminary Recommendations for Downtown Planning Area

September 3, 2008

Steering Committee/Consultant Meeting Five:

- ◆ Present Overall Plan Vision and Themes
- ◆ Discuss Transportation, Community Facilities and School Attendance Areas Maps
- ◆ Present and Discuss City Population, Housing, Employment, Land Use Demand Forecasts
- ◆ Present Preliminary Recommendations for Downtown Planning Area

October 1, 2008

Steering Committee/Consultant Meeting Six:

- ◆ Committee Input on Comprehensive Plan Materials To-date

No Steering Committee Meeting - November 5, 2008

December 3, 2008

Steering Committee/Consultant Meeting Seven:

- ◆ Present and Discuss Comprehensive Plan Draft #1

January 7, 2009

Steering Committee/Consultant Meeting Eight:

- ◆ Continued: Present and Discuss Comprehensive Plan Draft #1
- ◆ Discuss Comprehensive Plan Implementation Priorities
- ◆ Plan for Draft Comprehensive Plan Public Open House

February 2009 (DATE TBD): DRAFT PLAN OPEN HOUSE

March 4, 2009

Steering Committee/Consultant Meeting Nine:

- ◆ Review Results of Draft Plan Open House
- ◆ Recommend Plan to City Plan Commission with desired Changes

April 2009: Plan Commission Recommendation Meeting

- ◆ Plan Commission Recommends Plan to City Council

May 2009: DRAFT COMPREHENSIVE PLAN PUBLIC HEARING

- ◆ City Council Hearing
- ◆ City Council Acts to Adopt Comprehensive Plan