

**Village of Johnson Creek Comprehensive Plan
Project Timeline and Meeting Schedule
Revised May 2007**

Project Kick-Off: *January-February 2007*

- Present Overall Planning Process, Scope and Timeline
- Review Public Participation Plan

Collection and Review of Background Information: *March 2007*

VISION WORKSHOP: *April 30, 2007*

COMMUNITY SURVEY: *May-June 2007*

FOCUS GROUP AND KEY INDIVIDUAL INTERVIEWS: *June 2007*

Draft Vision and Goals and Opportunities Analysis: *July 19, 2007*

- Discuss Draft Plan Vision and Overall Goals
- Report on Regional/Local Opportunities Analysis
- Discuss Land Use Potential Future Directions
- Plan for Futures Open House

ALTERNATIVE FUTURES OPEN HOUSE: *September 2007*

Identification of Recommendations and Strategies: *October 18, 2007*

- Review outcomes of Alternative Futures Open House
- Preparation of Draft Future Land Use Map
- Discuss key directions and policies

Draft Comprehensive Plan: *November 15, 2007*

- Present first complete draft for committee review

PUBLIC OPEN HOUSE ON DRAFT PLAN: *Early January 2008*

Comprehensive Planning Committee Approval: *Late January 2008*

- Recommend Comprehensive Plan for Village Adoption

Village Plan Commission Recommendation Meeting: *February 2008*

- Present Draft #2 of Comprehensive Plan, with Comprehensive Planning Committee comments
- Plan Commission recommendation on Draft #2

Village Board Adoption of Plan: *March 2008*

- Present Draft #2 of Comprehensive Plan, including Plan Commission recommended changes
- Conduct Public Hearing
- Board approval of Comprehensive Plan

