

City of Marshfield Zoning Code Rewrite Project Meeting Schedule and Key Agenda Items

Meeting dates and times subject to change

Staff Kick Off Meeting: *July 21, 2011 at 1:00pm*

- Review process and timeline
- Discuss key issues with the existing Zoning Code
- Discuss early public participation events
- City tour

Medical District Meeting: *July 21, 2011 at 2:00pm*

- Review process and timeline
- Discuss district components
- Discuss next steps

Focus Groups and Interviews: *August 18, 2011*

- Review process and timeline
- Gather input on the issues with the existing Zoning Code
- Identify a “wishlist” for the new Zoning Code

Public Workshop on Issues Identification: *August 18, 2011*

- Review process and timeline
- Discuss key issues with the existing Zoning Code
- Identify a “wishlist” for the new Zoning Code

Common Council/Committees Workshop on Issues Identification: *August 23, 2011*

- Review process and timeline
- Discuss key issues with the existing Zoning Code
- Present results of public input
- Present draft Campus District text

Common Council/Plan Commission/Committee Workshop on Zoning Districts: *September 7, 2011*

- Review Decision Guide for key policy issues associated with the mix of zoning districts

Zoning Code Committee Meeting: *September, 2011 (date and time TBD)*

- Discuss other components of the new Zoning Code as needed

Zoning Code Committee Meeting: *October, 2011 (date and time TBD)*

- Discuss other components of the new Zoning Code as needed

City Staff Worksession to Discuss Map Drafting: *October, 2011 (date and time TBD)*

Zoning Code Committee Meeting: November, 2011 (date and time TBD)

- Discuss other components of the new Zoning Code as needed

Staff Conference Call on Preliminary Zoning District Text: *December, 2011 (date and time TBD)*

Zoning Code Committee Meeting on Discussion Draft Zoning Code: *February, 2012 (date and time TBD)*

Public Workshop and Focus Groups on Discussion Draft Zoning Code: *February, 2012 (date and time TBD)*

Zoning Code Committee Meeting on Revised Discussion Draft Zoning Code: *March, 2012 (date and time TBD)*

Public Open House on Revised Discussion Draft Zoning Code: *March, 2012 (date and time TBD)*

Staff Conference Call on Public Open House Results: *March, 2012 (date and time TBD)*

City Staff Worksession to Review Draft Zoning Map: *April, 2012 (date and time TBD)*

Zoning Code Committee Meeting to Review Draft Zoning Map: *April, 2012 (date and time TBD)*

Public Workshop and Focus Groups on Discussion Draft Zoning Map: *May, 2012 (date and time TBD)*

Staff Conference Call to Discuss Input Results on Zoning Map: *May, 2012 (date and time TBD)*

Joint Zoning Code Committee/Plan Commission Public Hearing/Recommendation Meeting on Zoning Code: *May 15, 2012*

Common Council 1st Reading on Zoning Code: *June 12, 2012*

Common Council Public Hearing and Adoption Meeting on Zoning Code: *June 26, 2012*

Public Open House on Zoning Map: *June, 2012 (date and time TBD)*

Staff Conference Call on Public Open House Results: *June, 2012 (date and time TBD)*

Zoning Code Committee/Plan Commission Public Hearing/Recommendation on Zoning Map Meeting: *September 18, 2012 (date and time TBD)*

Common Council 1st Hearing on Zoning Map: *October 9, 2012*

Common Council Public Hearing and Adoption Meeting on Zoning Map: *October 23, 2012*

Staff Training Seminar: *November 15, 2012*